

**CITY OF GARLAND  
COMPLETION SCHEDULE  
CITY, COUNTY & STATE PAVING AND DRAINAGE IMPROVEMENTS**

**1<sup>st</sup> Quarter – January to March 2022 – Updated 1/25/2022**

<b>Anticipated Completion Date</b>	<b>Type of Job</b>	<b>Project</b>	<b>Description</b>	<b>Contract Amount</b>	<b>Start Date</b>	<b>Contractor</b>
2/2022	City	Shiloh Road – IH635 to Kingsley Road CIP	Paving, Drainage, Water, Sewer, Traffic Signal	\$24,914,744.98	1/08/2019	Ragle, Inc.
5/2022	City	Bobtown Waterhouse Country Club PWD 2015-003	Paving, Drainage, & Water Line Improvements	\$9,799,114.00	10/19/2020	DDM Construction
No Information	City-State	IH 635 East – Package 1, 3	Future Infrastructure	\$2,259,000.00	11/2020	Pegasus Link Constructors, JV
2/2022	City	MGR Bikeway Trail (Duck Creek Trail Connections) PWD2018011	Pedestrian Trail	\$2,794,025.54	11/2020	North Rock Construction, LLC
2/2022	City	Meadowcreek Park Storm Sewer Improvements	Drainage Improvements	\$1,539,740.00	5/24/2021	New World Contracting, LLC
Complete, processing Final Payment	City	Glenbrook Dr., Centerville Rd to Carroll Dr. and Glenbrook Ct Paving, Water and Wastewater Utility Improvements	Water, Wastewater, & Paving	\$1,961,000.00	5/24/2021	Tri-Con Services, Inc.
3/2022 – currently on-hold	City	Miller/Nash (PWD2016009)	Water, Wastewater, & Paving	\$3,541,000.00	3/24/2021	Tri-Con Services, Inc.
4/2022	City-Water Dept.	Carroll Paving, Water & Wastewater	Carroll from Douglas to Glenbrook	\$1,942,577.61	6/15/2021	GRod Construction, LLC

**CITY OF GARLAND  
COMPLETION SCHEDULE  
CITY, COUNTY & STATE PAVING AND DRAINAGE IMPROVEMENTS**

**1<sup>st</sup> Quarter – January to March 2022 – Updated 1/25/2022**

<b>Anticipated Completion Date</b>	<b>Type of Job</b>	<b>Project</b>	<b>Description</b>	<b>Contract Amount</b>	<b>Start Date</b>	<b>Contractor</b>
2/2022	City – Water Dept.	Daytona and Woodmere Water & Sewer Improvements	Water & Wastewater Improvements	\$570,499.00	6/08/2021	Aushill Construction, LLC
3/2022	City	Shady Lane Channel Improvements	Drainage & Paving Improvements	\$747,609.00	11/08/2021	Klutz Construction, Inc.
9/2022	City- Water & Street	Avenue A, Second through Fifth Street, & Haskell Drive Water & Wastewater Mains Replacement	Water & Wastewater Improvements	\$1,443,285.50	11/10/2021	GRod Construction, LLC
10/2022	City – Water Dept.	First Street/Southwood/Rilla	Water & Wastewater Improvements	\$1,046,515.00	1/10/2022	Tri-Con Services, Inc.
6/2022	City- Water & Street	College Manor Wastewater & Alley Improvements	Wastewater and Alley Paving Improvements	\$1,443,285.50	1/31/2022	Excel Trenching
TBD	City	Rosehill Rd. Streetscape between IH30 and Bobtown Road.	Hardscape, landscape, lighting and irrigation improvements	\$1,655,689.29	Pre-con on 1/19/2022; No start date yet	The Fain Group
TBD	City – Water Dept.	Forest Ridge Addition Sewer Replacement	Replacement of 6,750 LF of wastewater main between four alleys	\$1,383,477.00	Pre-con on 9/30/2021; No start date yet	GRod Construction, LLC

**CITY OF GARLAND  
COMPLETION SCHEDULE  
CITY, COUNTY & STATE PAVING AND DRAINAGE IMPROVEMENTS**

**1<sup>st</sup> Quarter – January to March 2022 – Updated 1/25/2022**

<b>Anticipated Completion Date</b>	<b>Type of Job</b>	<b>Project</b>	<b>Description</b>	<b>Contract Amount</b>	<b>Start Date</b>	<b>Contractor</b>
TBD	City-Water & Street	Kingsbridge Alley, Channel & Wastewater Mains Improvements	Alley, Channel & Wastewater Improvements	\$3,020,893.00	TBD	Excel Trenching
TBD	City – Water Dept.	Mayfield Ave. Paving, Water & Wastewater	Water, Wastewater and Paving Improvements	\$2,634,556.42	TBD	New World Contracting, LLC
TBD	City – Water Dept.	Ford & Belmont Alley – Wastewater Replacement	Wastewater Replacement	\$1,002,946.48	TBD	Joe Funk Construction, Inc.
TBD	PMO	Parks Department Parking Lot Improvements – 8 Locations	Parking Lot Improvements	No data	TBD	Home Run Construction, LLC

**CITY OF GARLAND  
COMPLETION SCHEDULE  
CITY, COUNTY & STATE PAVING AND DRAINAGE IMPROVEMENTS**

**1<sup>st</sup> Quarter – January to March 2022 – Updated 1/25/2022**

No information	City – PARD	Rick Oden Park Construction – Case #200013-0	Construction of Park amenities	No Information	No Information	
No information	City – PARD	Rick Oden Park Construction – Phase 1B – Case #200014-0	Construction of Park amenities	\$6,798,842.00	8/26/221	Dean Construction
No information	City – PARD	Rick Oden Park Construction – Phase 2 – Case #200015-0	Construction of Park amenities	No information	No Information	
No Information	City -	Garland Animal Shelter – Case #191210-1	Animal Shelter	No information	No Information	
No Information	City -	Garland Police Evidence Building – Case #200414-1	Building	No information	No Information	
No Information	City - PARD	Audubon Recreation Center – Case #191029-2		No information	No Information	
No Information	City – GP&L	GP&L Apollo Substation – Case #170511-2		No information	No Information	
No Information	City – GP&L	GP&L Ben Davis Substation – Case #200008-0		No information	No Information	
No Information	City – GP&L	GP&L Campbell Switching Station – Case #181025-2		No information	No Information	